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Process approach to management of innovative projects

F. Aksyuta

It is presented the process approach to management of innovative projects. The complex
integrated nature of management of innovative projects is described through the processes of which
it  is  composed,  and  their  relationship.  Implying  the  mechanisms  of  operative  management,
managers carry out the management of innovation project at any stage of life cycle.
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